
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:26 PM
Run date

Time

Reviewer: Woods, Mark 28-Sep-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 102 Date: 20-Jul-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 46

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Welding: (QA: William Cifford)

ABF informed that weld repair and joint QA/QC UT investigation will be halted for approximately six weeks.
Summary of progress of joint QA/QC UT investigation:

ESW A - N/A

ESW B -100% QA/QC complete

ESW C - 100% QA/QC complete

ESW D - 100% QA/QA complete

ESW E - weld to be removed

ESW F - 100% QA/QC complete

ESW G - 100% QA/QC complete

ESW H -100% QA/QC complete

ESW J started 07/16

ESW K - scheduled

ESW L - 100% complete Face B

ESW M -100% QA/QC complete

ESW N - N/A

ESW P - Repairs in progress

ESW Q - Repairs in progress

ESW R - 100% QA/QC complete

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Awal, Mohammad Diary #: 102 Date: 20-Jul-2012 Friday

ESW S - 100% QA/QC complete

ESW T - scheduled

ESW V - Started 07/14

ESW W - N/A

Painting (QA: Charlie Stewart)

Removing containment at elevation 145m

Details of painting operation are available in QA report.

Bolt replacement at elavation 145m

Splice # 4

one at plate A

one at plate B

North Shaft

One in Plate A

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00
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